

# J-7 Combined High Viz Acquisitions

| Acquisition                                    | Status                | Monthly Trend | ALT Start | Required Delivery      | Milestone A | Milestone B                  | Milestone C | Delivery / Performance Start and/or Completion Date | IOC |
|--|-----------------------|---------------|-----------|------------------------|-------------|------------------------------|-------------|---|-----|
|  |                       |               |           |                        |             | Target Award/Resolution Date |             |   | FOC |
| Navy Task Force Uniform (Navy Working Uniform) | Red, yellow, or green | ↑             |           | Wave 1 09<br>Wave 2 09 | 07          | Nov 07                       |             | Jul 08  | 09  |

**Recent Actions Taken:**

**Critical Path:**

As of 2 Feb 09

- Green - On track
- Yellow - Potential impact to schedule or savings
- Red - Potential schedule or savings impact

- ↑ Forward progress towards award or performance
- Stagnant. No movement towards award or performance
- ↓ Delay towards award or poor post award performance